

Release Review Process

	Sign Offs	Actions
Wed		<div>Staging RC Build created</div>
Thur		<div>QA Team does full regression.</div> <div>Major Issues are fixed on release branch</div>
Fri	<div>QA sign off</div>	<div>Any changes to store assets are updated in repo</div> <div>Update release notes / changelog files in fastlane folders for What's New</div>
Mon	<div>Product sign off</div>	
Tues	<div>VA sign off</div>	<div>Create PR(s) for merge to master and develop (if release branch commits) Process</div>
Wed	<div>PR Review VA and Engineering</div>	<div>Merge PR to master</div>